Lombardo Homes
Spring Work Plan

Week of 4/17/17	Week of 4/24/17	Week of 5/1/17	Week of 5/8/17	Week of 5/15/17	Week of 5/22/17	Week of 5/29/17	Week of 6/5/17	Week of 6/12/17	Week of 6/19/17	Week of 6/26/17	Week of 7/3/17	Week of 7/10/17
Cut / Concrete					**Cut / Concrete**				**Cut / Concrete**			
Tremont Park	Creekside Village South	Majestic Lakes	Prospect Pointe	Prospect Pointe	Prospect Pointe	Sheldon Estates	Sheldon Estates	Reflections at Mill River	Reflections at Mill River	Saddle Creek	Saddle Creek	Enclave of Forest Ridge
Toussaint Meadows		Rose Garden	Milton Meadows Deer Trail	Milton Meadows								
	Lancaster at Central Park	Brampton	Pine Crest Wynstone		Wolverine Country Cub							
Preserves at Legacy	Lake Arrowhead		Hidden Meadows North Legacy Farms	Legacy Farms								
Meadows of Arbor Ridge	Arbor Ridge		Thornton Farms	Thornton Farms								
Grading					**Grading**				**Grading**			
	Tremont Park	Creekside Village South	Majestic Lakes	Majestic Lakes	Thornton Farms	Thornton Farms Prospect Pointe	Prospect Pointe	Prospect Pointe Sheldon Estates	Sheldon Estates Reflections at Mill River	Reflections at Mill River	Saddle Creek	Saddle Creek
	Lancaster at Central Park Avalon Meadows	Preserves at Legacy Toussaint Meadows	Lake Arrowhead Hidden Meadows North	Brampton Pine Crest Wynstone	Wynstone Legacy Farms	Rose Garden Legacy Farms	Milton Meadows Deer Trail	Wolverine Country Cub	Wolverine Country Cub			
	Meadows of Arbor Ridge	Meadows of Arbor Ridge	Arbor Ridge	Arbor Ridge								
Sod/Irrigation					**Sod/Irrigation**				**Sod/Irrigation**			
			Avalon Meadows			Brampton Pine Crest				Wolverine Country Cub		
			Tremont Park	Creekside Village South		Majestic Lakes		Rose Garden	Deer Trail	Sheldon Estates	Saddle Creek Reflections at Mill River	Reflections at Mill River

This schedule is a guideline for when work is intended to take place in a given neighborhood. The spring plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.