

This schedule is a guideline for when work is intended to take place in a given neighborhood. The spring plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.

Lombardo Homes Spring Work Plan																
Week of 4/15/19	Week of 4/22/19	Week of 4/29/19	Week of 5/6/19	Week of 5/13/19	Week of 5/20/19	Week of 5/27/19	Week of 6/3/19	Week of 6/10/19	Week of 6/17/19	Week of 6/24/19	Week of 7/1/19	Week of 7/8/19	Week of 7/15/19	Week of 7/22/19	Week of 7/29/19	Week of 8/5/19
Cut / Concrete					Cut / Concrete					Cut / Concrete						
Lancaster at Central Park	Cascades at Stoney Creek Brampton	Sheldon Estates Cascades at Stoney Creek Brampton	Cascades at Stoney Creek Brampton	Sheldon Estates Cascades at Stoney Creek Brampton	Sheldon Estates	Sheldon Estates	Falkirk	Falkirk	AWL Falkirk	AWL Falkirk	Deer Trail					
	Toussaint Meadows	Hidden Meadaows North Lake Arrowhead	Hidden Meadaows North Lake Arrowhead	Featherstone at the Retreat	Rose Garden Estates	Rose Garden Estates	Rose Garden Estates	Preserves @ Legacy Estates	Preserves @ Legacy Estates	Wolverine Country Club Preserves @ Legacy Estates	Wolverine Country Club	Wolverine Country Club	Legacy Farms	Legacy Farms		
	Pembrook	Pembrook	Pembrook	Pembrook			Decora Park	Decora Park	Decora Park	Decora Park	Decora Park					
		Bloomer Woods	Bloomer Woods	Bloomer Woods	Bloomer Woods	Wynstone Bloomer Woods	Wynstone									
				Village at Majestic Lakes	Manors at Creekside Village	Manors at Creekside Village Village at Majestic Lakes	Manors at Creekside Village Village at Majestic Lakes	Enclave of Forest Ridge	Enclave of Forest Ridge	Willow Woods Enclave of Forest Ridge	Willow Woods Meadows of Arbor Ridge	Willow Woods Meadows of Arbor Ridge	Arbor Ridge Crossing	Arbor Ridge Crossing Saddle Creek	Saddle Creek	
Grading					Grading					Grading						
		Lancaster at Central Park		Brampton Toussaint Meadows	Cascades at Stoney Creek Hidden Meadaows North	Pembrook Lake Arrowhead	Pembrook Lake Arrowhead	Decora Park	Rose Garden Estates	Featherstone at the Retreat Wynstone Preserves @ Legacy Estates	Wynstone Preserves @ Legacy Estates	Wynstone Decora Park Deer Trail Preserves @ Legacy Estates	Preserves @ Legacy Estates	Preserves @ Legacy Estates Wolverine Country Club	Legacy Farms	
										Village at Majestic Lakes Manors at Creekside Village Manors at Creekside Village	Village at Majestic Lakes Manors at Creekside Village Enclave of Forest Ridge	Enclave of Forest Ridge	Enclave of Forest Ridge Falkirk Willow Woods	Falkirk Willow Woods AWL		Saddle Creek
							Sheldon Estates	Sheldon Estates	Sheldon Estates	Sheldon Estates		Bloomer Woods	Bloomer Woods			
														Meadows of Arbor Ridge	Meadows of Arbor Ridge Arbor Ridge Crossing	Arbor Ridge Crossing
Irrigation, Sod & Landscaping					Irrigation, Sod & Landscaping					Irrigation, Sod & Landscaping						
								Toussaint Meadows Cascades at Stoney Creek	Cascades at Stoney Creek Brampton Pembrook	Cascades at Stoney Creek	Featherstone at the Retreat	Featherstone at the Retreat	Featherstone at the Retreat	Bloomer Woods	Bloomer Woods	Wolverine Country Club
													Manors at Creekside Village Sheldon Estates	Manors at Creekside Village Sheldon Estates		Willow Woods

This schedule is a guideline for when work is intended to take place in a given neighborhood. The spring plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.